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ASOS CONFIGURATION CONTROL BOARD (ACCB)

ACCB Meeting Minutes of July 2, 2002

I. CONVENE - 9:30 A.M.

Meeting number 39 of the ASOS Configuration Control Board
(ACCB) was held on Tuesday, July 2, 2002, in room 12246
of the Silver Spring Metro Center #2.

Members participating:
OS12 - Lewis Kozlosky (Acting Chair)
OST1 - Not Represented
OPS22 - Dave Mannarano 
OS32 - John Bradley
OS7 - Tim Ross
AOP 100 - Not Represented
ARS 200 - Paul Armbruster 
ARU 400 - Wayne Quist
AUA 430 - Steve Imbembo 
AFWA - Jim Humphrey
SPAWARSYSCEN - Ed Heusinger
OS12 - Rob Ericson (Acting Exec. Sec.)

 
Advisors and guests included: Al Wissman and Anthony
Leonardo (W/OPS12), Joe DeVost (OPS13), Peggy Hoch
(OPS23), William Fellows (W/OST11), Giles Strickler (AOP
400), and Bob Beatty and Jerry Kranz (AUA 430).

II. Review of Minutes

The May 21, 2002, minutes were approved as written.
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III. Review of Action Item Table 

1. S01187 Move Mt. Holly ACU (ERH675S) 

Bob Beatty reported that there are still problems with
the location and he is working on siting. 

2. AA564 Development of Freezing Drizzle Algorithm (NWS680S)

Paul Armbruster is arranging a meeting with FAA Flight
Standards to discuss the issue.

IV. Items Awaiting Software Load Inclusion

Lewis Kozlosky summarized changes provided by Peggy Hoch. 
ACCB members discussed the issue of the location of
ALDARS data on the ASOS display screen, and agreed not to
change the ASOS approach to ALDARS reporting.

V. Items for Decision

There were no items for decision.

VI. RCs Processed or In Process

Lewis Kozlosky provided an RC status report of items
adjudicated or received since the last meeting:

o S01063 Delete RVRNO from METAR Observations (FAA106) 
Pending Revision from FAA; Reminder 6/28/02

o S01142 All Weather Precipitation Gauge (AWPAG); Concept
Exploration and Development Phases (NWS602S A) In
ACCB Review; Pending Vote; to go to APMC

o S01145 Enhanced Precipitation Identifier (EPI); Concept
Exploration and Development Phases (NWS605S A) In
ACCB Review; FAA Vote Pending; Reminder 6/28/02

o S01146 Ceilometer Replacement (25K); Concept Exploration
and Development Phases (NWS606S A) Approved 5/30/02

o S01178 Move OID and Remove VDU at Elko, NV (FAA156) 
Approved 5/30/02
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o AA410 Move Merced, CA, Sensor Group (WRH280S) On Hold;
Pending Siting Resolution

o AA447 Move San Luis Obispo, CA, Combined Sensor Group
(WRH218S) In Coordination; On Hold; Pending MOA
Revision by FAA

o AA529 Add UPSs to ACUs and DCPs at Five Sites (WRH265S) 
Approved 6/5/02

o AA558 Software Version 2.78 Development on Current
Processor (NWS678S A) In Coordination; Revision
Pending; Final to go to APMC; Pending Addition of
Software Table Data 

o AA559 Software Version 2.79 Development on New Processor
(NWS679S) Pending Revision

o AA583 Move ASOS Sensor Array at Elko, NV (WRH284S) In
Coordination; On Hold; Pending MOA Revision by FAA

o AA611 Connect SAIDS/IDS to ASOS at Eugene, OR (FAA185)     
Approved 5/24/02

o AA612 Move ACU at Whitefield, NH (ERH707S) On Hold;
Pending Local Agreement by ERH

o AA613 Pressure Sensor Report Processing Yes/No Prompt
(NWS681S) Revision A in Coordination 

o AA618 Allow Generation of GTA Radio Tone at the Technician
Password Level (WRH291S) In Coordination

o AA619 Add Daily Max Pressure to Daily Summary Page
(WRH292S) Withdrawn by WRH 6/28/02

o AA713 NWS682S Modify Sky Condition Algorithm Revision A in
Coordination; Pending Votes

o AA753 Move ACU at Rockport, TX (FAA193) Approved 5/15/02

o AA755 Move Combined Sensor Group (CSG) at Baker, MT
WRH275S) In Coordination; Revision A in Progress
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o AA795 Move Secondary Sensor Group at Cleveland, OH
(ERH711S) In Coordination; Awaiting FAA Vote

o AA802 Move OID and Printer at Buffalo-Niagra, NY (FAA194) 
Approved 6/17/02

o AA804 Move OID and Connect SAIDS-4 at Milwaukee, WI
(FAA195) Approved 5/28/02

o AA805 Move OID at Kalamazoo, MI (FAA196) In Coordination

o AA806 Move Combined Sensor Group (CSG) at Houston George
Bush International Airport, TX (SRH727S) In
Coordination

o AA807 Move ACU at Redding, CA (WRH290S) In Coordination;
To be Revised

o AA808 Move ACU at North Las Vegas, NV (WRH294S) In
Coordination

o AA822 Move ACU at McGrath, AK (ARH132S) Approved 6/19/02

o AA824 Permit Automated ACU Upload of Software Version to
AOMC Site File (NWS683S) In Coordination

o AA833 Change of Operations at Caribou, ME (AA833) Approved
6/25/02

o AA870 Connect ASOS to ADAS and ALDARS at Williston, ND
(CRH762S) In Coordination

o Ed Heusinger noted that the Navy will become more
involved in the ASOS Program in order to realign their
baseline configuration with that of the other agencies. 
They plan to eventually start submitting RCs to the ACCB.

VII. Items for Discussion

o Proposed ASOS Software Working Group management of the
Software Load Table.  The ACCB members asked that ASWG
provide load-specific tables for inclusion on future ACCB
agendas.  Change Management will provide a list of
pending software RCs.
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IX. Next Meeting

The next ACCB Meeting is scheduled for Tuesday, 
August 27, 2002, at 9:30 A.M. in Room 12246 of the SSMC2
Building in Silver Spring, Maryland.

X. ADJOURNED 10:19
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ASOS CONFIGURATION CONTROL BOARD ACTION ITEM/IMPLEMENTATION TABLE

ITEMS WITHOUT APPROVAL DATES MAY BE ELIGIBLE FOR FINAL VOTE UPON COMPLETION OF ACTION ITEMS.
FOCAL POINTS ARE RESPONSIBLE FOR REPORTING ACTION ITEM STATUS.

    

CHANGE/DATE FOCAL PT REQUIRED ACTION AI STATUS DUE

S01187 MOVE MT. HOLLY
ACU (ERH675S)

BEATTY DETERMINE NEW LOCATION AND OBTAIN
LICENSE

PENDING 8/02

S00585 URGENT SPECIAL
OBSERVATION FOR VOLCANIC
ERUPTION (NWS330S)

ROSS
ARMBRUSTER

INVESTIGATE WHETHER RC SHOULD BE
REVISED OR RESCINDED

PENDING 8/02

AA564 DEVELOPMENT OF
FREEZING DRIZZLE
ALGORITHM (NWS680S)

ARMBRUSTER INVESTIGATE WHETHER INTENSITY NEEDS TO
BE REPORTED WITH FREEZING DRIZZLE AND
WHETHER SPECIS SHOULD BE ISSUED DUE TO
INTENSITY CHANGES.

PENDING 8/02


